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SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this modification P00055 to Contract DAAE07-01-C-M016 is to change the fielding schedule in Section F.16 as follows:

Quantity           Configuration             CLIN            Unit/Test               Location          Hand-off Date________           _____________             ____            _________               ________          _____________

  13                M2A2 ODS                 1015            York                    York              May 2003

  12                M2A2 ODS                 1015            GA ARNG/York**          York              Jun 2003

  10                M2A2 ODS                 1015            GA ARNG/York**          York              Nov 2003

Withhold = $8,000/vehicle for deprocessing.

**Potential for DD250 at York or fielding site depending on parts available.

2.  This modification also changes the delivery date for CLIN 1015 to reflect the revised fielding schedule.

3.  As a result of this modification, the contract price remains unchanged.

                                               *** END OF NARRATIVE A 058 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

1015AA        OPTION - PROGRAM YEAR ONE                                  35          EA   $     ** N/A **              _________________________                                                    ______________

              PROGRAM YEAR: 1

              NOUN: M2A2 ODS OPTION

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   BEST COMMERCIAL PACK

              LEVEL PRESERVATION: Military

              LEVEL PACKING: B

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               13           30-MAY-2003 (E)

                 002               12           30-JUN-2003

                 003               10           30-NOV-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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SECTION F - DELIVERIES OR PERFORMANCE

F.7 Reserved

F.8 F.O.B. POINTS

F.8.1  The F.O.B. point for Bradley (A3 and ODS) vehicles and data is DESTINATION.  The F.O.B. point for Kits and MLRS vehicles is

ORIGIN.

F.9  APPLIQUE KIT UNIQUE CLAUSES-SECTION F:

F.9.1  The following additional clauses apply to the Kits delivered under this contract, or as denoted below shall not apply:

F.9.2 Additional Clauses

(a) F.O.B. Origin 52.247-29  (JUN 1988)

(b) F.O.B. Origin-Carload & Truckload Shipments 52.247-48  (ARR 1984)

(c) Loading, Blocking & Bracing of Freight Car Shipment 52.247-34  (APR 1984)

(d) Shipment of Supplies and Detention of Carrier's Equipment TACOM 52.247-4005  (OCT 1994)

(e) F.O.B. Origin Prepaid Freight Small Package Shipment (JAN 1991)

F.9.3 Clause Not Applicable

(a) F.O.B. Destination 52.247-34  (NOV 1991)

F.10  MLRS UNIQUE CLAUSES-SECTION F:

F.10.1  The following additional Section F clauses apply to MLRS/MLRS A1 carriers, or as denoted below shall not apply:

F.10.2 Additional Clauses

(a) F.O.B. Origin 52.247-29  (JUN 1988)

(b) F.O.B. Origin-Carload & Truckload Shipments 52.247-48  (ARR 1984)

(c) Loading, Blocking & Bracing of Freight Car Shipment 52.247-34  (APR 1984)

(d) Shipment of Supplies and Detention of Carrier's Equipment TACOM 52.247-4005  (OCT 1994)

F.10.3 Clause Not Applicable

(a) F.O.B. Destination 52.247-34  (NOV 1991)

F.11 SHIPPING INSTRUCTIONS

F.11.1 The Contractor shall request shipping instructions, in writing, from the cognizant Contract Administrative Office not later than

30 days prior to schedule dates for initial inspection/acceptance.

F.11.2 Unless otherwise directed, shipment of MLRS Carriers will be FOB origin to:

CLO8NE

Lockheed Martin

Highland Industrial Park Highway 205

Post Office Box 1015

Camden, AR 71701-0001

F.11.3 MLRS Carriers shall be shipped with an interior protective cover for the transparent armor for the driver, gunner and commander

windshields.

F.12 DELIVERY - FIELDING SCHEDULE DISCREPANCIES

F.12.1 If there are discrepancies between the delivery schedules and/or fielding schedules in Section B and F of the contract, Section F

takes precedence.

F.13 ACCEPTANCE DATE FOR VEHICLES/KITS
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F.13.1 Unless specified below, the date of vehicle/kit acceptance shall be the last working day in a given month.

F.14 FIELDING SCHEDULE BRADLEY M2A3 and M3A3

F.14.1  Program Year One Fielding Schedule - 109 vehicles (96 M2A3 and 13 M3A3)

          Quantity   CLIN     Unit/Test                        Location          Hand-off Date        ______________________________________________________________________________________

           1 M2A3    1001     FPT                              CRTA              Jul 03            (APG to Ft. Greeley to YPG)

           1 M2A3    1001     PEI                              PEI               Sep 02

           1 M2A3    1001     Facility Vehicle                 Santa Clara       Sep 02

           3 M2A3    1001     OMNET                            Ft. Hood          07 Oct 02

           6 M2A3    1001     OPNET Trainer Certification      Ft. Hood          07 Oct 02

           1 M3A3    1005     FPT                              APG               May 03            (To APG - Jan 03)

          15 M2A3    1001     1/9 CAV - 1 CD, Company A        Ft. Hood          25 Feb 03

          15 M2A3    1001     1/9 CAV - 1 CD, Company B        Ft. Hood          28 Feb 03

           9 M2A3    1001     1/9 CAV - 1 CD, Company C        Ft. Hood          05 Mar 03

          15 M2A3    1001     2/7 CAV - 1 CD, Company A        Ft. Hood          21 May 03

          15 M2A3    1001     2/7 CAV - 1 CD, Company B        Ft. Hood          28 May 03

          15 M2A3    1001     2/7 CAV - 1 CD, Company C        Ft. Hood          02 Jun 03

          12 M3A3    1005     1/7 CAV - 1 CD, Troop A          Ft. Hood          22 Sep 03

F.14.2  Program Year Two Fielding Schedule - 142 vehicles (44 M2A3 and 98 M3A3)

          Quantity   CLIN     Unit/Test         Location                Hand-off Date          ___________________________________________________________________________

          17 M3A3    2005     1/7 CAV-1CD       Ft. Hood              27 Aug 03 - 12 Dec 03

           3 M3A3    2005     EFPT              APG / YPG             Jul 03

           1 M3A3    2005     FPT               APG                   Jan 04

           6 M3A3    2005     OMNET             Ft. Carson            Feb 04

          37 M3A3    2005     3ACR - 1st Bn     Ft. Carson            Apr 04 - Jul 04

          12 M3A3    2005     4ID(F)            Ft. Hood              Oct 04

           6 M3A3    2005     OMNET             Ft. Carson            May 04

          16 M3A3    2005     3ACR - 2nd Bn     Ft. Carson            Jun 04 - Sep 04

           6 M2A3    2001     OMNET             Ft. Hood              Nov 03

          38 M2A3    2001     1/22 INF 4ID(F)   Ft. Hood              Jan 04 - Mar 04

F.14.3  Program Year Three Fielding Schedule - 138 vehicles (35 M2A3 and 103 M3A3)

          Quantity-  CLIN     Unit/Test          Location            Hand-off Date          ________________________________________________________________________

           1 M3A3    3005     FPT                YPG                  Jul 04

          20 M3A3    3005     3ACR - 2nd BN      Ft. Carson           Jul 04 - Aug 04

          19 M3A3    3005     4ID(F)             Ft. Hood             Oct 04

           6 M3A3    3005     OMNET              Ft. Carson           Oct 04

          38 M3A3    3005     3ACR - 3rd Bn      Ft. Carson           Nov 04 - Jan 05

           1 M2A3    3001     FPT                APG                  Jan 05

           6 M2A3    3001     OMNET              Ft. Carson           Sep 05

          28 M2A3    3001     1/8 INF - 4ID(R)   Ft. Carson           Oct 05 - Dec 05

           4 M3A3    3005     TRADOC             Ft. Sill             Nov 05

          15 M3A3    3005     1CD                Ft. Hood             Dec 05

F.15 FIELDING SCHEDULE BRADLEY M2A2 ODS and M2 ODS

F.15.1 Program Year One Fielding Schedule - 13 vehicles (13 M2A2 ODS)

Quantity  CLIN  Configuration      Customer           Location                     Hand-Off Date________________________________________________________________________________________________

        13 M2A2   1011  ODS                GA ARNG            Ft. Stewart, GA              30 August 2002

F.15.2 program Year two Fielding Schedule-33 vehicles (13M3A2 ODS, 20 M2A2 ODS)

QUANTITY                      CONFIGURATION      CUSTOMER           LOCATION              HAND-OFF DATE

 3                             M3A2 ODS           GA ARNG            FT. STEWART, GA       31 MAR 04

10                             M3A2 ODS           GA ARNG            FT. STEWART, GA       30 APR 04
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 6                             M2A2 ODS           GA ARNG            FT. STEWART, GA       30 APR 04

 4                             M2A2 ODS           GA ARNG            FT. STEWART, GA       31 MAY 04

QUANTITY                      CONFIGURATION      CUSTOMER           LOCATION              HAND-OFF DATE

10                             M2A2 ODS           MISSISSIPPI ARNG   CAMP SHELBY MS        30 JUN 04

F.15.3 Kit Deliveryies will be specified on B page of the Contract and Exhibits B and C of the Modification P00032.

F.16 ODS OPTIONS -35 vehicles

13 M2A2   1015  ODS                York                       York                  30 May 2003

12 M2A2   1015  ODS                GA ARNG/York**             York                  30 Jun 2003

        10 M2A2   1015  ODS                GA ARNG/York**             York                  30 Nov 2003

Withhold = $8,000/vehicle for deprocessing

**Potential for DD250 at York or fielding site depending on parts availability.

F.17  ODS DIGITIZATION "A" KITS

F.17.1  All kits shall be delivered FOB Origin at a site identified by the Contractor.  Inspection and acceptance shall be origin.

F.17.2  The Contractor may accelerate delivery of Kits only at no additional cost to the Government.

F.17.3  Required deliveries for Program Year One ODS Digitization "A" Kit requirements:

       KIT                      CLIN    QUANTITY    DELIVERY DATE       ___                      ____    ________    _____________

     57K1594     ODS-E          1026     29 each     March 2002

     57K1594     ODS-E          1026     29 each     June 2002

     57K1589     ODS Applique   1025     29 each     September 2002

     57K1589     ODS Applique   1025     29 each     December 2002

     57K1589     ODS Applique   1025     29 each     March 2003

     57K1589     ODS Applique   1025     29 each     June 2003

     57K1589     ODS Applique   1025      5 each     September 2003

F.17.4  If the Government exercises Special Provision H.61, "Option - Applique Kits" in its entirety, the following delivery schedule

shall apply.  If the Government exercises less than the full option quantity, the parties shall agree to a revised schedule, if any, at

time of option exercise.

       KIT                      CLIN    QUANTITY    DELIVERY DATE       ___                      ____    ________    _____________

     57K1588     M6             2027     18 each     31 May 2002

     57K1588     M6             2027     18 each     30 June 2002

     57K1587     MUA            2028      4 each     31 May 2002

     57K1587     MUA            2028      5 each     30 June 2002

F.18 DELIVERY SCHEDULE MLRS A0/MLRS A1 CARRIERS:

For purpose of this contract, the delivery schedule for MLRS Carriers shall mean the month the carrier is submitted to the Government

for inspection/acceptance and for DD 250 signature.

F.18.1  DELIVERY SCHEDULE - MLRS A0 CARRIER - PROGRAM YEAR ONE

Calendar Year 2002 (CLIN 1021)

MONTH   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC     TOTAL

QTY      0     0     0     0     0     3     3     3     3     3     3     1        19
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F.18.2  DELIVERY SCHEDULE - MLRS (MINUS) CARRIER - PROGRAM YEAR ONE

Calendar Year 2002/2003 (CLIN 1022)

MONTH   DEC   JAN   FEB   MAR  APR   TOTAL

QTY      0     2     3     3    2     10

F.18.3  DELIVERY SCHEDULE - MLRS A0 CARRIER - PROGRAM YEAR TWO

Calendar Year 2003 - 2004  (CLIN 2021AA)

        I--------------------------2003-------------------------------------I---2004--I

MONTH   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC    JAN          TOTAL

QTY      0     0     0     3     3     3     2     3     3     3     3     2      1             26

F.19    PERIOD OF PERFORMANCE FOR REFURB OF TEST VEHICLES

F.19.1  Clin 1009 for Jul 02 through Jan 04

F.20  DELIVERY SCHEDULE FOR BRADLEY ADVANCED TRAINING SYSTEMS (BATS)

Calender Year 2003

               CY03   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 2030

Fort Knox (5)                                          5

Fort Benning (6)                                                       6

               CY02   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 2031

Replenishment of FY99 Spares

Oct 2002 (Dyncorp)                                                                              1 Lot

               CY03   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 3030_________

Image Generators                                      2 IGs___________________________________________________________

CLIN 3031_________

BATS Spares Fort Knox                                 1 lot___________________________________________________________

F.20.1  UDLP shall deliver the spare IGs to the Fort Knox address specified in paragraph E.8.  This shipment will be consolidated with_______________________________________________________________________________________________________________________________________

the shipment of BATS trainers.______________________________

F.20.2  UDLP shall deliver the Lot of BATS spares to the Fort Knox address specified in paragraph E.8.  This shipment will be______________________________________________________________________________________________________________________________

consolidated with the shipment of BATS trainers.________________________________________________

F.20.3  UDLP shall perform the upgrade of the FY99 BATS-G as follows____________________________________________________________________

               CY03   Jan     Feb     Mar     Apr_________________________________________________

Fort Hood              5________________________

Fort Benning           4________________________

Fort Knox                      4________________________________

All cables and upgrade hardware for the BATS on CLIN 2030 will be delivered with the BATS units.________________________________________________________________________________________________

F.21 600 HP ENGINE INSTALLATION KIT

CLIN 3028AA
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QUANTITY         DELIVERY DATE

1               30-JUN-2003

6               31-JUL-2003

6               30-AUG-2003

6               30-SEP-2003

5               31-OCT-2003

CLIN 3028AB

QUANTITY         DELIVERY DATE

7               APRIL 30, 2003

6               MAY   31, 2003

4               JUN   30, 2003

CLIN 3028AC -OPTION FOR QUNTITY OF 113

Deliveries will be determined at time of option excercise.

MODIFICATION P00040

BELOW DELVERY DATES RESPRESENTS THE DATES THE KITS WILL BE DD250 AT YORK.

CLIN 3028AD

Revised by modification P00047

QUANTITY         DELIVERY DATE

6                31-JUL-2003

7                29-AUG-2003

8                30-SEP-2003

7                31-OCT-2003

5                28-NOV-2003

5                31-DEC-2003

6                30-JAN-2004

7                27-FEB-2004

7                31-MAR-2004

7                30-APR-2004

7                28-MAY-2004

6                30-JUN-2004

CLIN 3028AE

QUANTITY         DELIVERY DATE

1                29-OCT-2003

6                28-NOV-2003

6                31-DEC-2003

6                30-JAN-2004

6                27-FEB-2004

6                31-MAR-2004

3                30-APR-2004

                                               *** END OF NARRATIVE F 001 ***
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